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Decar Mr. Gravatt,

On behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC., Rock Road
Industries, Inc., and the United Sates Department of Energy (the “Respondents”),
Engineering Management Support Inc. (EMSI) submits the attached status report for the
month of May 2014 required by paragraph 56 of the West Lake Landfill Administrative
Order on Consent, Docket No. VII-93-F-005. If you have any questions or desire
additional information related to this status report or any other aspect of the project,
please do not hesitate to contact me.

Sincerely,
ENGINEERING MANAGEMENT SUPPORT, Inc.

Paul V. Rosasco,
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Victoria Warren — Republic Services, Inc.

Ward Herst - Herst & Associates, Inc.

Jessie Merrigan — Lathrop & Gage
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Monthly Status Report — May 2014
West Lake Landfill Operable Unit 1
Bridgeton, Missouri

This status report has been prepared by Engineering Management Support Inc. (EMSI) on
behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United
States Department of Energy (the “Respondents”) for Operable Unit - 1 (OU-1) at the
West Lake Landfill as required by paragraph 56 of the West Lake Landfill Administrative
Order on Consent, Docket No. VII-93-F-005.

1. Work Performed During May 2014

Project Planning

A draft of the Core Sampling (Phase 1B, 1C and 2) Work Plan for the isolation barrier
investigation was submitted to EPA and MDNR on December 18, 2013. EPA comments
on the draft work plan were received on December 26, 2013. The final Phase 1B, 1C and
2 Core Sampling Work Plan was submitted on January 8, 2014.

EPA comments on the various work plans prepared for the additional Supplemental
Feasibility Study evaluations were received on August 16, 2013. A meeting was held
with EPA and MDNR on September 24, 2013 to discuss comments on the work plans for
the additional SFS evaluations. Revisions to the work plans for evaluations of alternative
Area 2 depths and volumes, apatite treatment technologies and additional discount rate
were prepared and submitted to EPA and MDNR on October 31, 2013. A revised work
plan for evaluation of alternative landfill cover designs was submitted to EPA and
MDNR on February 21, 2014.

A draft Remedial Design Work Plan was submitted to EPA in November 2008. In
accordance with direction from EPA, all work on design of the ROD-selected remedy has

been put on hold.

Fieldwork - Sample Collection/Analysis

None.

Report Preparation

The monthly progress report for April 2014 was prepared and submitted to EPA and
MDNR on May 12, 2014.

During May, work was performed toward preparation of a comprehensive groundwater
report.
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Project Management

None.
Meetings
None.

Correspondence

None.

2. Analytical Data Collected During This Reporting Period

Analytical reports were received for samples collected as part of the Isolation Barrier
investigations. Specifically, the second parts to the laboratory reports for the results for
the group of soil samples submitted to the analytical laboratory on April 17, 2014
(Eberline nos. 14-04118 and 14-04119) were received during this period. Analytical
results for drums of soil cuttings submitted to the analytical laboratory on March 25, 2014
were also received (Eberline no. 14-03122). Due to the size of the analytical report files,
these reports are being transmitted to the recipients of this monthly report via the
WeTransfer file transfer service.

3. Work Scheduled to be Performed during June and July 2014

Work will be performed toward preparation of a summary report that presents the data
from the four additional groundwater monitoring events (July/August 2012, April 2013,
July 2013, and October 2013) and provides interpretation of the results for the four
events.

Evaluations to estimate alternative volumes for development of a partial excavation
alternative for Area 2 will be conducted.

The two remaining Work Plans for the additional SFS evaluations (Partial Excavation,
and Fate and Transport Evaluations) will be updated as necessary to address EPA and
MDNR comments and the discussions at the September 24, 2013 meeting, EPA’s
additional comments on the fate and transport work plan, and EPA direction relative to
the partial excavation alternative based on the results of the volume estimates for the
alternative partial excavation scenarios currently being developed.
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Validation, review and evaluation of the results of Phase 1B, 1C and 2 drilling and
sampling and the percussion geoprobe drilling and sampling will be performed during

June, 2014.
4. Problems Encountered

None.

May 2014 Project Status Report
West Lake Landfill OU-1
6/10/14

Page 3

WLLFOIA4312 - 001 - 0008142



